

**S
C
H
E
D
U
L
E**
**D
R
A
F
T**

Activity	Start Date	Finish
CONCURRENT REVIEW (initiation thru completion)	30-Nov-15	22-Jan-15
Submit draft Watershed Report to SPD*		8-Dec-15
Concurrent Review (SPD, ATR)	30-Nov-15	22-Jan-15
Comments submitted in Dr Checks by the ATRT	30-Nov-15	11-Dec-15
ATR Kick-off Meeting		1-Dec-15
Informal Public Meeting (Marysville, CA)*		16-Dec-15
Evaluations in Dr Checks by PDT	11-Dec-15	18-Dec-15
Revised Documents by PDT for back checks by ATRT on Dr Checks and Elmo link	18-Dec-15	8-Jan-16
Close-out all ATR and SPD Comments	11-Jan-16	15-Jan-16
Review Report complete and signed by ATR Lead, RMO POC and District POC	18-Jan-16	22-Jan-16
FINALIZE WATERSHED REPORT	25-Jan-16	12-Feb-16
Incorporate comments into Final Watershed Report	20-Jan-16	5-Feb-16
Circulate Package for SPK signatures (i.e. chop)	9-Feb-16	12-Feb-16
Submit Final Watershed Report for approval*		12-Feb-16
REPORT APPROVAL	16-Feb-16	16-Mar-16

